COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 12/ 2016

ESTI MATE SUMVARY 11: 44: 55
CONTI D C20133 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20133- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0  DAYS TI ME ALLOW 90 WORK DAYS
US 50 WEST OF GUNNI SON PERCENT TI ME: 96. 67 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO NHPP 0502- 074
US 50 VWEST OF GUNNI SON
NAVE OF RQAD:
PRQIECT COUNTI ES: GUNNI SON, REG ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 05/ 2016 DATE TI ME STARTED 06/ 01/2016
2273 R VER ROAD DATE LET 03/ 03/ 2016 DATE WORK BEGAN 06/ 01/ 2016
DATE AWARDED 03/ 14/ 2016 DATE TI ME STOPPED 10/ 11/ 2016
DATE CONTRACT EXECUTED 04/ 20/ 2016 DATE ACCEPTED 10/ 11/ 2016
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,042, 564. 64 PARTI Cl PATI NG $ 6,026, 564. 64 $ 566, 568. 70
AVWARD PRQJIECT AMT: $  6,287,697.90 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 74% TOTAL EARNI NGS 6, 026, 564. 64 566, 568. 70
FUNDS AVAI LABLE: $ 16, 000. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 026, 564. 64 566, 568. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE -94,315. 47 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,932, 249. 17 566, 568. 70
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 5,932, 249. 17 566, 568. 70
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 566, 568. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20133 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20133-BID ESTI MATE RUN 12/ 12/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0004 11: 44: 55
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00240 Renoval of Asphalt Mat (Pl aning) 4, 295. 000 4, 294. 500
Sy 0. 500 1. 60
3.20000 4, 295. 000 13, 744.00
0010 202- 00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0.00
2. 75000 0. 000 0. 00
0015 203-00100 Muck Excavation 0. 000 0. 000
Cy 0. 000 0.00
120. 00000 0. 000 0. 00
0020 203- 01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0.00
86. 00000 0. 000 0. 00
0025 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0.00
135. 00000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0.00
110. 00000 0. 000 0. 00
0035 203-01590 Front End Loader (Rubber Tire) 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0.00
350. 00000 0. 000 0. 00
0045 208- 00035 Aggregat e Bag 0. 000 0. 000
LF 0. 000 0.00
5. 50000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
42.00000 0. 000 0. 00
0055 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0.00

105. 00000 0. 000 0. 00



CONTI D C20133 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20133-BID ESTI MATE RUN 12/ 12/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0004 11: 44:55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 10. 000 470. 00
47. 00000 10. 000 470. 00
0065 208-00206 Erosi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
450. 00000 0. 000 0. 00
0070 304- 01005 Aggregate Base Course (Cl ass 1) 0. 000 0. 000
CY 0. 000 0. 00
220. 00000 0. 000 0. 00
0075 304-03005 Aggregat e Base Course (d ass 3) 0. 000 0. 000
CY 0. 000 0. 00
500. 00000 0. 000 0. 00
0080 304- 07000 Aggregate Base Course (C ass 7) 4, 867. 870 4,867.870
TON 0. 000 0. 00
16. 00000 4,867.870 77,885.92
0085 307-00000 Hydrated Line 880. 700 880. 700
TON 0. 000 0. 00
265. 00000 880. 700 233, 385. 50
0090 403-34701 Hot M x Asphalt (G ading SX) (75) 32,499. 030 32,499. 030
TON 0. 000 0. 00
48. 00000 32,499. 030 1, 559, 953. 44
0095 406- 09500 Col d Bitum nous Pavenent (Recycle) 274, 333. 000 274, 333. 000
SY 0. 000 0. 00
4. 10000 274, 333. 000 1, 124, 765. 30
0100 411-03355 Asphal t Cenent Perfornmance Grade (PG 58-34) 1,738.430 1,738.430
TON 0. 000 0. 00
350. 00000 1, 738. 430 608, 450. 50
0105 411-10255 Enul sified Asphalt (Sl ow Setting) 7,703. 000 7,328. 000
GAL 375. 000 1, 537.50
4. 10000 7,703. 000 31, 582. 30
0110 411-90040 Recycl i ng Agent 312, 873. 000 312, 873. 000
GAL 0. 000 0. 00
1. 90000 312, 873. 000 594, 458. 70



CONTI D C20133 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20133-BID ESTI MATE RUN 12/ 12/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0004 11: 44:55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0120 614-80385 Runble Strip (Intermttent)(12-foot Gap) 62,127. 000 62, 127. 000
LF 0. 000 0. 00
0. 14000 62, 127. 000 8,697.78
0125 626- 00000 Mobi | i zati on 0. 800 0. 530
LS 0. 270 222, 750. 00
825, 000. 00000 0. 800 660, 000. 00
0130 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0135 627-00005 Epoxy Pavenent MarKki ng 658. 000 0. 000
GAL 658. 000 53, 298. 00
81. 00000 658. 000 53, 298. 00
0140 627-00011 Pavenent Marking Paint (Waterborne) 2,276. 000 2,276. 000
GAL 0. 000 0. 00
51. 00000 2,276. 000 116, 076. 00
0145 627- 00029 24 Inch Pavenment Marking Tape (Renovabl e) 0. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0150 630- 00000 Fl aggi ng 4,411. 500 3, 875. 250
HOUR 536. 250 19, 305. 00
36. 00000 4,411. 500 158, 814. 00
0155 630-00001 Pilot Car Operation 545. 000 471. 500
HOUR 73.500 4,116. 00
56. 00000 545. 000 30, 520. 00
0160 630- 00007 Traffic Control Inspection 72.000 60. 000
DAY 12. 000 4,920. 00
410. 00000 72.000 29, 520. 00
0165 630-00012 Traffic Control Management 61. 000 49. 000
DAY 12. 000 11, 100. 00
925. 00000 61. 000 56, 425. 00



CONTI D C20133 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20133-BID ESTI MATE RUN 12/ 12/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0004 11: 44: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80341 Construction Traffic Sign (Panel Size A) 33. 000 30. 600
EACH 2. 400 148. 80
62. 00000 33. 000 2, 046. 00
0175 630-80342 Construction Traffic Sign (Panel Size B) 85. 000 76.500
EACH 8. 500 569. 50
67. 00000 85. 000 5, 695. 00
0180 630-80343 Construction Traffic Sign (Panel Size O 33. 000 29.700
EACH 3. 300 237. 60
72. 00000 33. 000 2,376.00
0185 630- 80359 Portabl e Message Sign Panel 250. 000 138. 000
DAY 112. 000 7,504. 00
67. 00000 250. 000 16, 750. 00
0190 630- 80360 Drum Channel i zi ng Devi ce 80. 000 72.000
EACH 8. 000 128. 00
16. 00000 80. 000 1, 280. 00
0195 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 14. 000 12. 600
EACH 1. 400 29. 40
21. 00000 14. 000 294. 00
0200 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0205 630- 80380 Traffic Cone 250. 000 225.000
EACH 25. 000 250. 00
10. 00000 250. 000 2,500. 00
0210 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0215 700-70010 F/ A M nor Contract Revisions 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20133 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20133-BID ESTI MATE RUN 12/ 12/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0004 11: 44: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0230 700-70018 F/ A Roadway Snoot hness | ncentive 112, 589. 530 0. 000
F A 112, 589. 530 112,589. 53
1. 00000 112, 589. 530 112,589. 53
0235 700-70019 F/ A Asphalt Cenment Cost Adjustnent 69, 153. 010 0. 000
F A 69, 153. 010 69, 153. 01
1. 00000 69, 153. 010 69, 153. 01
0240 700-70021 F/ A On-The-Job Trai nee 1, 822. 400 0. 000
HOUR 1, 822. 400 1, 822. 40
1. 00000 1, 822. 400 1, 822. 40
0245 700- 70025 F/A Quality Incentive Payment -6, 047. 240 0. 000
FA -6,047. 240 -6,047.24
1. 00000 -6, 047. 240 -6,047.24
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70595 F/ A DRB On-Demand Commi ttee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5,597,105.14 $ 505, 483.10% 5,581, 105. 14
CAT NOO300 STRUCTURE J-09- AB
0260 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 500. 000 500. 000
SY 0. 000 0. 00
13. 00000 500. 000 6, 500. 00
0265 202- 00453 Renoval of Portions of Present Structure (dass 2) 34. 000 33. 900
SY 0. 100 34.00
340. 00000 34. 000 11, 560. 00
0270 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 1. 000
SY 0. 000 0. 00
475. 00000 1. 000 475. 00



CONTI D C20133 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20133-BI D ESTI MATE RUN 12/12/ 2016
PRQIECT: NHPP 0502- 074 ESTI MATE NO 0004 11: 44: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE J- 09- AB
0275 202- 00504 Renoval of Expansion Device 140. 000 140. 000
LF 0. 000 0. 00
125. 00000 140. 000 17, 500. 00
0280 202- 05100 Sandbl asting Rei nforcing Steel 40. 000 40. 000
Sy 0. 000 0. 00
45. 00000 40. 000 1, 800. 00
0285 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
515. 00000 1. 000 515. 00
0290 240- 00001 W dlife Biol ogist 1. 500 1. 500
DAY 0. 000 0. 00
425. 00000 1. 500 637.50
0295 403- 34701 Hot M x Asphalt (Grading SX) (75) 85. 000 85. 000
TON 0. 000 0. 00
48. 00000 85. 000 4, 080. 00
0300 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 5. 000 5. 000
TON 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0305 411-10255 Emul sified Asphalt (Sl ow Setting) 26. 000 26. 000
GAL 0. 000 0. 00
4. 10000 26. 000 106. 60
0310 420-00510 Ceotextile (Crack Reduction) (H gh Density) 190. 000 190. 000
Sy 0. 000 0. 00
15. 00000 190. 000 2, 850. 00
0315 515-00120 Wat er proof i ng ( Menbr ane) 500. 000 500. 000
Sy 0. 000 0. 00
16. 00000 500. 000 8, 000. 00
0320 518-00000 Bri dge Conpression Joint Seal er 105. 000 105. 000
LF 0. 000 0. 00
116. 00000 105. 000 12, 180. 00
0325 518-01004 Bri dge Expansion Device (0-4 Inch) 35. 000 35. 000
LF 0. 000 0. 00
520. 00000 35. 000 18, 200. 00



CONTI D C20133 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20133-BID ESTI MATE RUN 12/ 12/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0004 11: 44: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE J-09- AB

0330 518-02030 Pol yester Concrete End Dam 100. 000 100. 000
CF 0. 000 0. 00
206. 00000 100. 000 20, 600. 00
0335 518-03000 Sawi ng and Seal i ng Bridge Joint 69. 000 69. 000
LF 0. 000 0. 00
26. 00000 69. 000 1, 794.00
0340 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
(e 0. 000 0. 00
800. 00000 0. 000 0. 00
0345 609- 60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0350 626- 00000 Mobi | i zati on 0. 100 0. 066
LS 0. 034 28, 050. 00
825, 000. 00000 0.100 82, 500. 00
0355 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0360 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0365 630-86810 Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0495 601- 03041 Conc CL D (Bridge) (Spec) 6. 100 5. 600
cY 0. 500 1, 079. 00
2, 158. 00000 6. 100 13, 163. 80
0500 601-03041 Conc CL D (Bridge) (Spec) 0. 000 0. 000
(e 0. 000 0. 00
2, 158. 00000 0. 000 0. 00
0900 900- 00014 Added Item (Lunmp Sunm)/ Val ue Engineering Incentive 0. 000 0. 000
LS 0. 000 0. 00

56, 703. 60000 0. 000 0. 00



CONTI D C20133 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20133-BID ESTI MATE RUN 12/ 12/ 2016
PRQJECT: NHPP 0502- 074 ESTI MATE NO 0004 11: 44: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURE J-09- AB
0905 900-00014 Added Item (Lunp Sun)/ Delete CMD #2 0. 000 0. 000
LS 0. 000 0. 00
56, 703. 60000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 204,211.90 % 29,163.00 % 204, 211. 90
CAT NOO301 STRUCTURE J-09-B
0370 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 500. 000 500. 000
SY 0. 000 0. 00
13. 00000 500. 000 6, 500. 00
0375 202- 00453 Renoval of Portions of Present Structure (O ass 2) 22. 000 21.700
SY 0. 300 102. 00
340. 00000 22.000 7,480. 00
0380 202- 00460 Renoval of Portions of Present Structure (O ass 3) 5. 000 5. 000
SY 0. 000 0. 00
475. 00000 5. 000 2,375.00
0385 202- 00504 Renoval of Expansion Device 120. 000 90. 000
LF 30. 000 3, 750. 00
125. 00000 120. 000 15, 000. 00
0390 202- 05100 Sandbl asting Rei nforcing Steel 38. 000 38. 000
SY 0. 000 0. 00
45. 00000 38. 000 1, 710. 00
0395 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
515. 00000 1. 000 515. 00
0400 240-00001 W1dlife Biologist 1. 500 1. 500
DAY 0. 000 0. 00
425. 00000 1. 500 637. 50
0405 403-34701  Hot Mx Asphalt (Gading SX) (75) 68. 000 68. 000
TON 0. 000 0. 00
48. 00000 68. 000 3, 264. 00
0410 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 4.000 4.000
TON 0. 000 0. 00
350. 00000 4.000 1, 400. 00



CONTI D C20133 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20133-BID ESTI MATE RUN 12/ 12/ 2016
PRQIECT: NHPP 0502- 074 ESTI MATE NO 0004 11: 44: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURE J-09-B

0415 411-10255 Enul sified Asphalt (Slow Setting) 21.000 21.000
GAL 0. 000 0. 00
4.10000 21. 000 86. 10
0420 420- 00510 Geotextile (Crack Reduction) (H gh Density) 190. 000 190. 000
Sy 0. 000 0. 00
15. 00000 190. 000 2, 850. 00
0425 515-00120 Wat er proof i ng (Menbr ane) 400. 000 400. 000
Sy 0. 000 0. 00
16. 00000 400. 000 6, 400. 00
0430 518-00000 Bri dge Conpression Joint Seal er 90. 000 90. 000
LF 0. 000 0. 00
116. 00000 90. 000 10, 440. 00
0435 518-01004 Bri dge Expansion Device (0-4 Inch) 30. 000 30. 000
LF 0. 000 0. 00
520. 00000 30. 000 15, 600. 00
0440 518-02030 Pol yester Concrete End Dam 105. 000 104. 900
CF 0.100 20. 60
206. 00000 105. 000 21, 630. 00
0445 518-03000 Sawi ng and Seal i ng Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00
26. 00000 60. 000 1, 560. 00
0450 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
Ccy 0. 000 0. 00
800. 00000 0. 000 0.00
0455 609- 60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0460 626- 00000 Mobi l'i zati on 0.100 0. 066
LS 0. 034 28, 050. 00
825, 000. 00000 0.100 82, 500. 00
0465 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00
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PON: 20133-BID ESTI MATE RUN 12/ 12/ 2016
PRQIECT: NHPP 0502- 074 ESTI MATE NO 0004 11: 44: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURE J-09-B

0470 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0475 630-86810 Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 179,947.60 $ 31,922.60% 179, 947. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0480 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
0485 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
27, 200. 00000 1. 000 27, 200. 00
0490 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 700. 00000 3. 000 5, 100. 00
CAT 0400 CURRENT AMI  $ 61, 300. 00 $ 0.00$ 61, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 6,042,564.64 $ 566, 568. 70 $ 6, 026, 564. 64



